

RPCU - BEACH ACCESS UPDATE - EXTRACT FROM MONTHLY REPORT TO MINISTRY – QUARTERLY SAMPLE (JUNE 08 TO JAN 10)

(JAN 10) BEACH ACCESSES – PROJECT

The clearing of North Side beach accesses (on going) began in early July 2009 by the North Side District Counsel – RPCU will assist by trucking away debris followed by weekly cleaning - Prospect Point Beach Accesses have been identified and will be worked on in March 2010.

(DEC 09) BEACH ACCESSES – PROJECT

The clearing of North Side beach accesses (on going) began in early July 2009 by the North Side District Counsel – RPCU will assist by trucking away debris followed by weekly cleaning.

RPCU will work with North Side MLA, the Community Development Officer, and volunteers, to establish beach accesses.

Prospect Point Beach Accesses have been identified and will be worked on in early 2010.

(SEPT 09) BEACH ACCESSES – PROJECT

The clearing of North Side beach accesses began in early July 2009 by the North Side District Counsel – RPCU will assist by trucking away debris followed by weekly cleaning.

RPCU will work with North Side MLA, the Community Development Officer, and volunteers, to establish beach accesses.

Prospect Point Beach Accesses have been identified and will be worked on in October 2009.

Planning Department Enforcement Section has joined hands with RPCU and Community Volunteer Groups to review all outstanding beach accesses and clear them for public use on a month to month basis.

(JUNE 09) BEACH ACCESSES – PROJECT

The clearing of Northside beach accesses will begin in early July 2009.

RPCU will work with Northside MLA, Community Development Officer, and volunteers.

Prospect Point Beach Accesses have been identified and will be worked on in July 2009.

(MARCH 09) BEACH ACCESSES – PROJECT

This project has been put on hold until summer 2009.

(DEC 08) BEACH ACCESSES – PROJECT

RPCU began at the end of May 2008 to map out all Beach Accesses on the Island.

Seven Mile Beach Accesses have been completed and are in our regular maintenance schedule.

West Bay will follow as the second area for Beach access improvements. This will take place in Jan / Feb 2009.

We will be working in conjunction with the Planning Department and the Concerned Citizen Group.

The Beach Accesses that are deemed controversial, RPCU will treat on a case by case basis referring to the Ministry and Legal Department for direction and advice.

(SEPT 08) BEACH ACCESSES – PROJECT

RPCU has begun at the end of May 2008 to map out all Beach Accesses on the Island.

Seven Mile Beach Accesses have been completed and are in our regular maintenance schedule.

West Bay will follow as the second area for Beach access improvements. This will take place in Oct. 2008.

We will be working in conjunction with the Planning Department and the Concerned Citizen Group.

The Beach Accesses that are deemed controversial, RPCU will treat on a case by case basis referring to the Ministry and Legal Department for direction and advice.

(JUNE 08) BEACH ACCESSES – PROJECT

RPCU has begun at the end of May 2008 to map out all Beach Accesses on the Island.

Seven Mile Beach Accesses have been determined. RPCU is currently carrying out the cleaning/clearing of non-controversial beach accesses.

West Bay will follow as the second area for Beach access improvements. This will take place in July 2008.

We will be working in conjunction with the Planning Department and the Concerned Citizen Group.

The Beach Accesses that are deemed controversial, RPCU will treat on a case by case basis referring to the Ministry and Legal Department for direction and advice.